
Task Name Start Finish
IDE Lab Configuration Tue 7/1/97 Fri 9/26/97

IDE H/W Available Tue 7/1/97 Tue 7/1/97

IDE With Platform Loads Available Thu 7/10/97 Thu 7/10/97

Prelim OS Baseline to CM ("As-built") Tue 8/5/97 Tue 8/5/97

IDE H/W & S/W Config Documented - TBD Mon 8/4/97 Mon 8/4/97

ControlShell Rel. 6.0 Installation Fri 8/8/97 Fri 8/8/97

MPLM (Refrig/Freezer) & Mini-HIM Installed Fri 8/15/97 Fri 8/15/97

Sys Test OS Baseline IDE Install (ten. date; avail. 8/20) Fri 9/5/97 Fri 9/5/97

100baseT Utility LAN Upgrade - TBD (not Redstone?) Fri 9/26/97 Fri 9/26/97

CM/Build Capability & TCID Products Fri 7/18/97 Thu 9/4/97

CLCS Dev Environ (CM Repository) CIT Fri 7/18/97 Fri 7/18/97

Begin Weekly System Builds (Manual Method) Wed 7/30/97 Wed 7/30/97

Sys Control:  PPT & Envir. Var. Def available in IDE Fri 8/1/97 Fri 8/1/97

CLCS Issues CM Team (CRISP) Operational - TBD Tue 8/5/97 Tue 8/5/97

SGG36A0 TCID (MPLM, HMF) Available in IDE Fri 8/8/97 Fri 8/8/97

SAO84A0 TCID (SLWT) Available in IDE Fri 8/8/97 Fri 8/8/97

System Build CIT (SDC) Tue 9/2/97 Thu 9/4/97

System Services CIT (IDE) Mon 8/4/97 Fri 8/29/97

OS Load Utility CIT (w/10baseT LAN) Wed 8/6/97 Mon 8/11/97

Positional Login CIT Mon 8/4/97 Fri 8/15/97

Local Logging Services CIT Mon 8/4/97 Fri 8/15/97

Display Services CIT Mon 8/4/97 Fri 8/15/97
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Printer Services CIT Mon 8/4/97 Fri 8/15/97

Init & Term Services CIT Mon 8/4/97 Fri 8/15/97

Network Services CIT Wed 8/13/97 Tue 8/19/97

Interprocessor Communications (IPC) CIT Tue 8/19/97 Thu 8/21/97

System Messages Service CIT Tue 8/26/97 Fri 8/29/97

Gateways CIT (IDE) Fri 8/15/97 Fri 9/12/97

Common G/W Services CIT  Fri 8/15/97 Tue 8/26/97

GSE G/W Services CIT                   Fri 8/15/97 Tue 8/26/97

Simulation G/W Services CIT Mon 9/8/97 Fri 9/12/97

Remaining DDP/CCP/HCI Services CIT (IDE) Thu 8/21/97 Tue 9/23/97

Appl. Services APIs "Bought-off" (UIT’ed) Thu 8/21/97 Thu 8/21/97

Data Distribution CIT Mon 8/25/97 Fri 8/29/97

Data Health CIT Tue 9/2/97 Fri 9/5/97

Command Support CIT Fri 8/22/97 Fri 8/29/97

System Viewers (except System Messages) CIT Fri 8/29/97 Thu 9/4/97

GSE End-to End Flow Test (MPLM,G/W,CMD,DDP,HCI) Tue 9/2/97 Fri 9/5/97

System Messages Viewer CIT Tue 9/9/97 Fri 9/12/97

System Control CIT (to be broken out) Tue 9/2/97 Fri 9/12/97

Data Fusion CIT Tue 9/16/97 Tue 9/23/97

Remaining SDC CIT Activities Fri 8/15/97 Fri 9/12/97

Test Build & Control CIT Fri 8/15/97 Thu 8/28/97
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DBSAFE CIT Wed 8/20/97 Tue 8/26/97

Robust Web Interface "CIT" (incl. IDE BIN WS Access) Wed 8/20/97 Tue 8/26/97

Data Recording/Archival CIT (incl. BIN WS Retrieval?) Wed 9/10/97 Fri 9/12/97

Other IDE Checkout Tue 9/2/97 Fri 9/12/97

SLWT Display Test & Checkout - TBD Tue 9/2/97 Fri 9/12/97

Formal System Integration (Post-CIT) Fri 8/15/97 Fri 9/19/97

System Services Integration Fri 8/15/97 Fri 9/19/97

Gateways Integration Tue 8/26/97 Fri 9/19/97

HCI,DDP,CCP Appls. Integration (Data Dist,Viewers) Tue 9/2/97 Fri 9/19/97

Consolidated SDS Gateway CIT/QT/ System Test Mon 8/4/97 Thu 8/14/97

Consolidated SDS G/W CIT/QT Mon 8/4/97 Mon 8/11/97

System Test Dry Run Tue 8/12/97 Wed 8/13/97

System Test Thu 8/14/97 Thu 8/14/97

Redstone System Testing Tue 9/2/97 Fri 9/26/97

System Test Dry Runs (Informal) Tue 9/2/97 Fri 9/12/97

Perform System Build Mon 9/15/97 Tue 9/16/97

S/W Promotion & System Integration Wed 9/17/97 Fri 9/19/97

System Test Dry Runs (IDE) Wed 9/17/97 Fri 9/19/97

Perform System Build & Install (as required) Mon 9/22/97 Tue 9/23/97

System Test (IDE) Tue 9/23/97 Fri 9/26/97
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